



Drysdale Drive~1st Phase of Construction March-September 2023



U5710A is the Drysdale Extension project with a let date of June 2022. Anticipated for construction to begin August of 2022. First phase of construction will be to dig a pond and manage the stormwater system for the Eastport development. From there they will move to clearing, stormwater management and laying the infrastructure for Center Point. The initial construction project on our portion of Drysdale Drive will be near the late middle to end of the project. The complete project is anticipated to take about 18 months so we can anticipate the initial phase of construction on our portion of Drysdale approximately September 2023. This construction will cut down the end closest to our entrance of the first median closest to the intersection to accommodate for 2 lanes in; one straight/right and one left, and two lanes out; one straight/right and one left. This will only affect the first median to the BP and Library through lane.

Drysdale Drive~2nd Phase of Construction November 2025-November 2028



The U5710 Flyover project has a let date of September 2025 with potential construction to begin November 2025. This is set to be a 3 ½ year project. DOT expects to reach out to all land owners involved with the ROW areas affected by the project in June of 2023; this will begin the acquisition process on the purchase of the Drysdale Drive Intersection tract back to the first lane at the BP and Library.

In with this 2025 project will be Phase 2 of construction on our side of Drysdale Drive. At this time Drysdale Drive will be modified to accommodate 4 lanes out. There will remain 2 lanes in; one straight/right and one left but will expand the exit to 4 lanes; 2 left, 1 straight and 1 right. We do not know the exact timing of the Phase 2 construction because final plans are not approved. Once approved the actual timing of the overall sections of the project will be up to the contractor.